
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 02/05/2014

to 03/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/07/2014

Contract Location: Time Allowed:

I-75/SR 401 BEGINNING SOUTH OF SR 155 AND EXTENDING NORTH OF

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

07/05/2013

08/01/2013

08/05/2013

10/01/2013

00/00/0000

00/00/0000

1426 Days

06/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 15.01

214 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$181,795,068.77

$124,647,578.19

$176,239,712.22

3.06%

Counties:

Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009156      $112,612,763.05 $56,845,212.32 $109,071,446.00 3.14% $349,866.50

0009157      $69,182,305.72 $67,802,365.87 $67,168,266.22 2.91% $148,102.99

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 02/05/2014

to 03/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/07/2014

Project Number: 0009156      I-75 - DESIGN BUILD

 

CSNHS-0009-00(156)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,833,053.63 $2,553,160.43 $279,893.20

Non-Participating $708,263.42 $638,290.12 $69,973.30

Total Earnings $3,541,317.05 $3,191,450.55 $349,866.50

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,541,317.05 $3,191,450.55 $349,866.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,541,317.05 $3,191,450.55

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $349,866.50

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 02/05/2014

to 03/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/07/2014

Project Number: 0009157      I-75 - DESIGN BUILD

 

CSNHS-0009-00(157)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,611,231.60 $1,492,749.21 $118,482.39

Non-Participating $402,807.90 $373,187.30 $29,620.60

Total Earnings $2,014,039.50 $1,865,936.51 $148,102.99

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,014,039.50 $1,865,936.51 $148,102.99

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,014,039.50 $1,865,936.51

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $148,102.99

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 02/05/2014

to 03/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/07/2014

Project Number 0009156      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 999-2010     DESIGN COMPLETE LS  1.000 .548

 5070529.000 .069

- 0009156

 

.617 $349,866.50 $3,128,516.39

Category Amount: $349,866.50 $3,128,516.39

Project Total Amount: $349,866.50 $3,541,317.05



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 02/05/2014

to 03/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/07/2014

Project Number 0009157      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 999-2010     DESIGN COMPLETE LS  1.000 .521

 3085479.000 .048

- 0009157

 

.569 $148,102.99 $1,755,637.55

Category Amount: $148,102.99 $1,755,637.55

Project Total Amount: $148,102.99 $2,014,039.50


